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SR 161/31st Ave SW Overpass - Improvements
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Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$1,100

$497

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$603$603

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $1,100 $1,100

$0 $497 $497

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2015

Q2 2019

Q1 2015

Q2 2019

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q4 2019 Q4 2019 On Schedule

Contract Advertisement

Operationally Complete

Q1 2020

Q2 2020

Q3 2020

Q4 2020

Late

Late

PIN:

Region:

State Route:

Current Status:

316132A

Olympic 

SR 161

Completed

As of Date:

Regional Admin:

Legislative Districts:

February 2021

J. Wynands

25

Project Information

Project Description

Perform a feasibility study, traffic analysis, and community engagement on the 31st Ave SW 
overpass in Puyallup's South Hill. This project will also implement low cost improvements as a 
near term strategy to reduce congestion on 31st Avenue SW between 94th Avenue E and SR 
512 eastbound ramps.        

Contractor: 009560 - TUCCI & SONS, INC. - $381,218.25 - 05/27/2020 
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